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B | T : _— fate | ORACLE

MEMORANDUM FOR: Offlce of General Counsel
' . Chief, Speclal Contract and Procurement
Staff, OEL

- Chief, Office of Joint Computer Support

ATTENTION
STATINTL
SUBJECT :

- The purpose of thls memorandum is to define the problem
areas and topics which we should be prepared to discuss at cur
" meeting with Mr. Jack Blake early in December. This memorandum
also sets forth the specific areas each of our respective

offices should be concentrating upon.

The Office of Joint Computer Support should prepare the
following documentation:

a. A document which wlll provide 2 summary
of contractor's performance under the CPFF contract
since he established his millestone chart after
completion of negotlations resulting in Amendment
No. 5 to the contract.

_ b. A document which details the specific
areas that the contractor 1s considered not to
be performing in accordance with the requirements
of the CPFF contract.

¢. A document which provides a sumﬁary
of the status of the hardware belng procured
under the fixed price contract.

d. A document which provides a surmary
of the results of PSAT at| | . STATINTL
California. _ :
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TATINTIL

SUBJECT : |

. \
The Office of General Counsel should prepare a paper which -

addresses the following problems:

STATINTL

STATINTL

“a. Is the contractor in breach of the CPFF
contract 1 due to his failure to make
progress or to perform any of the provisions of
the contract?

b. 1Is the contractor in breach of the FFP
contract | |due to his fallure to make
progress or to perform any of the provisions of
the contract? - :

¢. Slnce acceptance of the Mass Storage
System is to take place under -the CPFF contract,

STATINTL =[:::::;;]can the Government terminate for defauvlt
o

STATINTL

n_contract [:::::;]due to the fact that acceptance
of the hardware under the fixed price contract is

based upon filnal acceptance testing under the CPFF
contract? .

d. What constitutes final acceptance of
hardware under the fixed price contract?

e. What are the legal remedies available to
the Government in the event the contractor refuses
to contlnue performance under the CPFF contract
when the amount of funds required exceed the ceiling
price of the contract?

Chief, Special Contract and Procurement Staff, OEL should

provide a memorandum which includes the following:

a. A brief history of the ORACLE Program
to date. : .

b. A summary which incorporates the basic
findings of the documents being prepared by Office
of Joint Computer Support and the Office of General
Counsel.

¢. The courses of action available to the
Government under varilous circumstances =nd the
estimated cost associlated with each of *hese
courses of action.
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STATINTL

SUBJECT:

It ma. - :1so be appropriate for Office of Jolnt Computer
Support . to =view the basic need for the Mass Storage System
as being provided by | | In other words, will STATINTL
implementation of this Mass Storage System be of benefit to
the Government considering the cost associated with its imple-
mentatlon? . -

. _STATINTL

Chief
Procurement Management Staff, OL
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